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The /third meeting of the TAG took place at the DEP offices in Trenton. 
The following people were in attendance. Hank Garie (NJDEP), Bob Will 
(Corps ,jfrY District), Oksana Yaremko (Corps, NY District), Paul Galluzzi 
(HMDC), Rich Dime (NJDEP), George Harvell (Velsicol), Fred Ziegler (Morton 
Thiokol), Larry Schmidt (NJDEP). Also in attendance were Joe Maher (NJDEP), 
Jim Orr (ERM, Southeast), and John Ciancia (EPA, Region II). 

The meeting was called to order by Larry Schmidt, Executive Secretary 
shortly after 1:00pm. The minutes of the January 23 TAG meeting which 
was held at the HMDC offices and the February 26 TAG meeting held in 
Vicksburg, Mississippi were approved as drafted with one minor correction. 
Page 2 of the Vicksburg minutes were changed to correctly identify 
Dr. Bartha with the menthylationresearch and Dr. Meyerson with the form 
of mercury research. 

The TAG commenced with a discussion on the Vicksburg meeting which 
was set up by Dr. Dick Lee of the Waterways Experiment Station (WES). 
Dr. Lee arranged for a number of WES scientists to meet with members of 
the TAG to transfer information and gain insights into the Berrys Creek 
situation. It was noted that the WES people gave the TAG members encourage­
ment on its approach and provided excellent suggestions on how to move 
forward. The Vicksburg Group concluded that Berrys Creek is a complex 
situation and based on previous WES work, the Corps' scientists did not 
have all the answers. TAG members who attended the Vicksburg meeting 
felt that WES could be an asset in the future and the February meeting 
was good in bringing the Corps scientists up to speed. 

A question was raised as to whether or not WES could be used for 
applied research specific to Berrys Creek. Bob Will, the Corps repre­
sentative, indicated that WES could be used pending availability of 
time and funding. Mr. Schmidt was instructed to pursue this matter with 
Dr. Lee. Also Dr. Lee indicated at the Vicksburg meeting that he would 
give TAG a list of competent contractors in the field of mercury 
contamination in aquatic environments. Mr. Schmidt will also follow-up 
with Dr. Lee to get that listing. 

A question was raised as to the suitability and availability of 
the Corps' TABS II model if sediment transportation modelling were to 
be utilized as part of the RI/FS. The TAG members agreed that TABS II 
was a state-of-the-art model but no model currently can factor in 
potential chemical interactions along with sediment transport and 
therefore, the project's modelling needs may be beyond state-of-the-
art. The group also agreed that any transport study must be marsh 
specific and would require a major effort in order to determine mercury 
movements in and out of a marsh ŝ ^̂ cyci&j — 
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Jim Orr was then called upon to provide a status report on Task 
I, Literature Search. Mr. Orr provided the TAG members with a Status 
Summary and status of sub-tasks which have been submitted as of May 1 
(copy attached). He indicated that the Evaluation Criteria for site 
specific data needs to be reviewed by the TAG, as a critical element 
in completing Task I. 

The Task I discussion moved to project manager Joe Maher and 
the approach that he has taken in processing sub-task submissions by 
ERM Southeast. Joe differentiated between draft quality submissions 
and deliverable submissions for the purposes of TAG review. Most of 
the submissions to-date have only been reviewed by Hank Garie and Rich 
Dime of the DEP with informal feedback, mostly by phone, to ERM South­
east. Joe Maher also indicated some difficulty in reproducing the 
submissions for further distribution to TAG members. He suggested 
that ERM send "final draft submissions" in sufficient numbers so as 
to avoid time delays for reproduction. 

It was also agreed that henceforth Mr. Schmidt would direct the 
flow of paperwork to TAG members in a more formalized distribution 
system. Mr. Schmidt indicated that he would develop a master form to 
log submissions and review comments in order to avoid the uneven dis­
tribution that has occurred over the last 2-3 months. 

It was also agreed by the TAG members that a two week turn around 
time should be placed on the sub-task submissions made to date. During 
the meeting xerox copies were made and hopefully each TAG member present 
now has a complete set of submissions. Mr. Schmidt asked ERM to provide 
at least one additional set of sub-task documents for Dr. Lee at WES. 

TAG members also recommended that the SAC be advised on the need 
to have a full time project manager. TAG agreed that Joe Maher should 
be that project manager and that his current case load be reassigned to 
others in order to free him to keep the Berry's Creek project moving 
within the projected schedule. 

The TAG then returned to the status of Task I and specifically 
to the General Literature Topic Summary - Nature of Mercury in the Environ­
ment. In order to expedite the timing in reviewing this document, it was 
agreed that Jim Orr would send it out to all TAG members with a cover 
memo to the Executive Secretary. 

The summary of Task I concluded with a discussion of site mapping. 
ERM Southeast will try to compile maps at various scales covering both 
the drainage basin and the Ventron/Velsicol site area. The TAG discussed 
various options on how to map the study area and the possible inter-
gration of the mapping into the Geographic Information System housed 
within the DEP's Office of Science and Research. This latter effort 
would be independent of Task I completion. 



The agenda item regarding Task IV research was discussed in detail. 
Reference was made to the April 29 memo from Dr. Berkowitz to Larry Schmidt 
regarding the preparation of a Task IV Research Status Report. The 
discussion lead to an agreement that Hank Garie would take the lead in 
preparing a memo to the SAC on the agreed upon subject areas for research, 
general scope of the research, and the logistical and institutional aspects 
of implementing Task IV. A sub-group of TAG consisting of Hank Garie, 
Richard Dime and Fred Ziegler was organized to facilitate the outlining 
of research elements. The TAG sub-group agreed to meet on May 3 to 
finalize the preliminary recommendations. The sub-group will specifically 
assess the cost of research (is $55,000 adequate?), the timing of the 
research (coordination with ongoing tasks), definition of the four general 
areas of research, and the contracting mechanism for the researchers. 
Hank Garie underscored the consensus of the TAG sub-group members that any 
submission to SAC on May 21 should be viewed as a starting point and not 
a detailed Research Studies Report as envisioned in the Berkowitz memo of 
April 29. 

Paul Galluzzi of HMDC made a proposal to TAG which involved the 
study of mercury interactions following wetland disturbance at an 
industrial park site within the Berry's Creek drainage basin. Paul 
described a development plan which has been approved by the HMDC involving 
construction of 11 buildings (warehouses, distribution, or light industrial) 
on a site adjacent to the Ventron/Velsicol landfill. Mr. Galluzzi advised 
the TAG members that under the current HMDC Master Plan and Zoning Ordinance, 
a substantial portion of the Berry's Creek drainage basin, both uplands and 
wetlands is zoned for industrial and/or commercial uses. His research 
proposal could evaluate impacts on future development within the Berry's 
Creek Area. Mr. Ziegler supported the proposal as an appropriate mechanism 
for applied research. Mr. Schmidt, however, took great exception to the 
proposed research and the whole notion of development adjacent to the 
Velsicol site including the filling of tidal wetlands. He felt that 
development at this time is unwise since we cannot predict the ultimate 
environmental and health risks associated with mercury contamination and/or 
possible remedial actions. Mr. Schmidt indicated that he would pursue 
this matter in terms of the regulatory options of the DEP and the Corps 
of Engineers. 

The meeting concluded at approximately 5:00 pm with an invitation 
to all TAG members to attend the SAC meeting on May 21. 

Respectively submitted 

Lawrence Schmidt, Executive Secretary 

NOTE: — Jim Orr turned over one copy of the Methodolgies Notebook as 
part of the Task I draft submission. The notebook was accepted 
by Mr. Schmidt and given to Hank Garie for review and comment. 


